
 
  
 
 

1 
 

 
PORTLAND PUBLIC SCHOOLS  
Office of School Modernization 

501 North Dixon Street • Portland, OR 97227 

Meeting Minutes 



 

2 
 

o



 

3 
 

x Jerry Vincent replies: The Grant Community actually developed a separate committee to 
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happening now into closeout, the information will be uploaded and we can verify the 
numbers on this. We should have this information by our next meeting. 

 
x Budget perspective: 

o Franklin High School is currently showing red. We will explain in detail when we 
get to the project update section of this report. 

o IP 2017 is currently forecasted to be over budget, but the projects are in full 
design. OSM is 
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traditionally a 10 week constructions window. OSM will be reviewing this fall to improve 
the IP process and help overcome the schedule difficulties. 

x Steve March asks: The projects that were not on this year, will these projects be rolled to 
the future? 

x Jerry Vincent and Ken Fisher concur: Yes. 
x Kevin Spellman adds: Some of the work that has been designated for the 2012 IP work 

may not get done on this Bond. 
x Jerry Vincent states: For the IP work that has happened before, and starting with design, 

the project had three design firms tackling the various projects. OSM has now reduced 
this to one for better efficiencies in the design process.  There are many benefits for this 
change, of which better assessment in the beginning phases of the project will help 
alleviate constraints for the construction window. 

x Kevin Spellman asks:  The two budget items that are pending, are these savings? 
x Darwin Dittmar replies:  Yes.   
x Kevin Spellman clarifies: So this looks like more money that is coming in, but in actuality 

these are savings?  
x Meeting Minute Clarification: The deltas shown for IP 2014 and IP 2015-Sci on slide 

10 are actually savings to the project. They were reflected as a positive value to 
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x Ken Fisher adds: One other point about the comparison of Franklin and Roosevelt High 
Schools is that the main problem at Franklin has been the asbestos in the boiler building 
and the classroom building. We found this and had to mitigate this hazardous material. 
Roosevelt tore down their boiler building and had no issue. 

x Jerry Vincent adds: We have also toured Franklin with the Roosevelt and Grant teams so 
they know what was found and can hopefully avoid it or not have to deal with this. 

 
x Schedule Perspective: 

o Roosevelt, Franklin, Faubion and IP16 projects are all currently in construction 
phase. 

o We have had a relatively dry summer thus far, so there have been no problems 
on sites where the roofs are off. 

o Structures are coming up out of the ground on the modernization sites. 
o The phasing at Roosevelt is being revised. The move from the historical building is 

done, and the transition went well. Demolition is currently underway in the 
historic structure, and school occupied areas are being readied for the start of the 
2016-17 School Year. 
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x Kevin Spellman says: This is helpful and exactly what we asked for. 
x Willy Paul asks: Are cost contingencies included in these projections? 
x Jerry Vincent replies: Yes, all in here. 
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