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• OSM	currently	working	on	new	ways	to	collect	this	in	order	to	gain	better	
quality	feedback.		The	feedback	received	has	largely	been	positive.	

• AB/0,C)2$-1;$&,08$	
• =/10+$11)AB/0,CD		Overview	of	current	program	status	to	date	provided.		PPS	

Purchasing	and	Contracting	continue	to	work	on	getting	this	data	from	B2G	
delineated	by	project.		Overall	the	program	is	reporting	at	11.5%	with	some	
bright	spots	including	Lease	Crutcher	Lewis	currently	coming	in	over	20%	
overall.	

• 46-$$-)E$6-+0+5D		Contractors	continue	to	exceed	Career	Learning	goals.		All	
2016	goals	were	exceeded.		OSM	expects	this	to	continue	in	2017	with	even	
more	events	being	planned.	

• 
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o Roosevelt	turned	over	Phase	1b.		OSM	is	very	happy	with	the	outcome	of	this	project.		
The	vandalism	work	has	also	been	turned	over.			

o Franklin	is	still	tracking	to	have	the	gym	building	done	on	time.	
o 
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Kevin	Spellman	asks:		Can	we	do	the	same	for	Roosevelt	that	we	did	for	Franklin	and	moving	the	6M	
and	showing	where	this	comes	from?	

Ken	Fisher	replies:	Yes.	

	Jerry	Vincent	adds:		We	had	an	interesting	conversation	with	the	Vice	Principal	at	Roosevelt	and	the	



 

6 
 

Cheryl	Twete	asks:		Is	OSM	fully	staffed	now?	

Jerry	Vincent	replies:		No.		We	are	at	the	point	where	it	is	not	conducive	to	bring	on	permanent	PPS	
staff,	so	we	are	using	the	Heery	contract	to	fill	this	needs.		With	the	development	of	the	next	bond	
still	in	progress	and	the	schedule	winding	down,	OSM	did	not	feel	it	was	smart	to	advertise,	
interview,	and	recruit	an	employee	who	might	not	have	a	job	in	the	next	year.	

• L/3(6+)
o Almost	in	closeout.		Minor	items	to	resolve.)

• !2)MN)
o Finishing	a	couple	of	elevators.)

• 4%$8$%6+.)J''F)
o Complete.)

• >&0$+&$)
o Overall	update.)
o DBRAC	is	now	on	hold,	which	will	affect	this	project	as	Elementary	Science	rooms	and	

Middle	School	Science	Rooms	have	different	needs.		We	did	not	want	to	do	work	that	
would	have	to	be	redone	in	the	near	future.)

• 2$-F'-(6+&$)O/.0,)
o Item	#25:		currently	unable	to	provide	a	completion	date	on	this.)
o Item	#4:		critical.)
o Item	#10c:	update.)
o PMP:	update.)




